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Thomas J Gardner

From: George Velev <velev@fnal.gov>

Sent: Wednesday, November 30, 2011 1:43 PM

To: Paul Czarapata; David Harding; Oliver Kiemschies; TJ Gardner; John Zweibohmer; Jamie 

Blowers

Cc: Steve Werkema; Cons Gattuso; Ioanis Kourbanis; Bill Pellico; Keith Gollwitzer; Paul 

Derwent; Ron Moore; Craig D. Moore; Erene Noyola; Mike Lamm; hsj

Subject: AD/TD Projects Meeting, Dec 2nd  at 1:30 pm, Industrial Central Building  (ICB)  HQ 

conference room

Dear all -  
 
We  are going to have  AD/TD Projects Meeting,  Dec  2nd at 1:30 pm. The  meeting  
is  going to  be held in  the ICB  headquarter  conference room.   
Below, you can find  the tentative agenda for the meeting. 
 
George  
 
=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-
=-=-=-=-=-=-=-  
AD/TD Projects Meeting  
Friday ,  Dec 2nd , 2011 1:30 PM  
ICB  headquarter  conference room.  
Archives   for previous meetings can be found at: 
http://tdserver1.fnal.gov/AcceleratorSupport/TD-BD_Meetings/ 
 
Linac:  
   
372  - Collecting info and looking at the design of the drift tubes quadrupoles. We  have 
6  dimensionally different quads, 
some of them without spares.  Waiting for the drawings from BNL, we cut one quad 
for  reverse engineering -  this was closed, 
Linac found enough spares     
   
479- RFQ source, PIP project  
Solenoids are  done and installed, one spare  is in IB2 for  the final measurements.  
ME quads: parts for 6 quads including the H&V dipole correctors are done and measured. 
Now we are assembling and aligning them  
in doublets.      
LE  dipole correctors are received  from  Milhouse and measured accepted - one more spare 
is just ordered.  
2 Einzel lens  are done.  
We  are practically ready with the RFQ magnets. 
 
Booster:  
372  - Vacuum repairs of  Booster spare gradient magnets - magnet 49 (focusing)  is done, 
we are working on   
magnet 48 (defocusing). 48  skin is fixed. We are attaching flanges and bellows.   
 
462 - Booster kickers:  ceramic  tubes - FINALLY done  
 
372 - build 7 short kickers for the  Booster, needed for FY12 shutdown,  first prototype 
was successful     will work as 8th magnet.   
 
372  - MV2 dipole spare are done, provided to Booster. 
 
491 -  Provide assistance in estimating the cost of producing new Booster RF Tuners and 
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fixing the old ones, collecting information. We  have  the  
first cost estimation per tuner. We  can start to discuss the cost and  see  where  to go 
from here ...  

 

MI:  
 
373 - Two  MI C-magnet (ILC) spares were  modified, increasing the  aperture - they will 
be installed in FY12:  done.    
 
373 - Main Injector maintenance and repair  
Building 5-10 new MQT corrector quadrupoles for MI.  
 
504-We rework IQG333 into an IQF to replace a leaking magnet in the Main Injector:  done  
 
503-Modify 5 IDH to IDHW, increasing by an inch the aperture -  waiting for laminations. 
 
507-Design, procure and assemble (6) permanent magnets for use with three Ionization 
Profile Monitors - needed for  FY12  shutdown. 
The magnet design process has  been started. We  hope to have  a  final design at the end 
of December and start to order parts. 
 
373 - Main Injector maintenance and repair  
A IQG magnet is under modification to IQB -low  priority; no progress.  
 
374 - P-bar  - no current active jobs for  P-bar -  decommissioning tasks? tooling, other 
parts ...  
 
376 - TeV  - no current  active  jobs  for  TeV - decommissioning, magnets, parts tooling 
... 
 
External beam lines:  
433 - No current active jobs for the external beamline maintenance and repair.  
 
Next meeting? After New Year,  Friday Feb 3rd? 
=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-=-
=-=-=-=-=-=-=-  


